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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:50 AM. Crews had to work on the tower crane , & work on splice 2
on the East , South , & West tower shafts . Crews started at 7:00 AM.

Carlos had to work on the barge & on the W line rigging materials to the site , & he had to work with
the other crews on the tower crane extension .

Augie , Anthony , Casey , Jacob , Jaime , Jeffery , & Kevin had to work on the tower crane . Crews
had to extend the tower crane from 140 to 156 meters . They started at 7:10 AM. they had to add 4 - 4
meters sections .

Crews had to mount the cantilever slider beam on the top portion of the main tower shaft . They were
done at 7:35 AM.

Nicolaus flew the 1st - 4 meters section at 7:45 AM. Crews had to run it on the slider , hook the
counter weight , unbolt the top section ( Lifting Frame ) from the main shaft , lift the top portion , slide the
4 meters section , lower the top section , install the bolts , release the counter weight , move the hydraulic
jacks one lift up . Crews were done at 10:10 AM.

Following the same procedures as the previous section . Crews started on the 2nd section at 10:10
AM. They were done at 12:10 PM. Elevation 148 meters .

They started on the 3rd section at 12:45 PM. Crews were done at 2:00 PM. They started on the 4th
section at 2:10 PM. Crews were done at 4:00 PM. Elevation 156 meters .

Finally , tower crane crews had to pretension the bolts , & work on house keeping to the end of the
shift .

Barry , Michael , Pablo , & Ryan joined the South tower shaft crews to the end of the shift .

Barry , Carlos & Michael had to work on the South tower shaft . Crews had to pretension the
remaining bolts on the vertical stiffeners on lift 2 side . They started at 7:10 AM.

Barry , & Michael were called to work on the tower crane with Carlos crews at 9:00 AM. Crews left
the site at 9:15 AM. Carlos continued to pretension the vertical stiffeners on lift 2 side with Dustin & Kimo .
Crews were done at 3:25 PM.

Then , Kimo , Patrick , & I had to test 10% of the bolts on the vertical stiffeners , lift 2 side . Kimo
started at 3:30 PM. 6 bolts failed . Kimo had to touch them up . He was done at 4:45 PM.

Carlos & Dustin had to work on house keeping . Barry , Michael , Pablo , & Ryan joined them at 4:15
PM. Crews had to pull out of the site their tools , equipment , excess bolts , & materials , & clean the site .
Crews were done at 5:10 PM.

Obra , Dustin , Kimo , Pablo , & Ryan had to work on splice 2 on the East tower shaft . Crews had to
pretension the remaining bolts on the splice plates . They started at 7:15 AM.
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Pablo & Ryan were called to work with Carlos & his crews on the tower crane . Crews left at 9:15
AM. Dustin & Kimo had to work on the South tower shaft . Crews joined Carlos at 9:30 AM. to the end of
the shift .

Obra had to work on splice 2 on the East & South tower shafts on the outside . He had to snug ,
mark for 2/3 turn & pretension the bolts which have conflict with the vertical stiffeners . He started at 8:00
AM.

In addition to that , he had to work with all crews on the site in all 3 towers . He was done at 5:10
AM. All tower crews left at 5:20 PM.

Enrique , Andy , Hayes , & Jonathan had to work on splice 2 on the West tower shaft . Crews had to
pretension the remaining bolts on the C , E , & corner splice plates .

In addition to that , crews had to snug & pretension the bolts from the out side of the tower shaft , &
they had to remove the remaining drift pins , & install the permanent bolts . Crews had to remove the
splice plates on the vertical stiffeners in order to pretension the bolts on both sides of the vertical stiffeners
. Crews started at 7:15 AM. Crews were done at 3:10 PM. They left at 3:20 PM.

Eric had to work on splice 2 . He had to work on the cover brackets ( Total 20 brackets ) . Eric had
to clean , lubricate , & rethread the holes & work on the brackets to fit properly . He started on the West
tower shaft , then the North tower shaft . He started at 8:00 AM.

In addition to that , he had to mobilize tools , & equipment to the site with Ian & Earl to weld the
splice plates at the corner plates . He was done at 3:10 PM. He left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM ANDY NEAEIronworker 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00
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